

## CCIIO Access to Behavioral Health Services Grant

Major Objectives and Milestones	Key Tasks	Date
Issuance and analysis of first market scan & Contractor work	Completion of review other states' market scans.	4th QTR 2018
	Review OIC Independent Review Organization database to identify trends in complaints and determinations	4th QTR 2018
	Hold advisory committee meeting to obtain feedback on scope and questions for first market scan.	4th QTR 2018
	Issuance of first market scan to carriers.	1st QTR 2019
	Release RFP for contractor to review prior auth and medical necessity policies and procedures	4th QTR 2018
	Receive preliminary findings from contractor	2nd QTR 2019
	Receive final findings from contractor	3rd QTR 2019
Issuance and analysis of second market scan	Hold advisory committee meeting to review responses to first market scan and obtain feedback on scope and questions for second market scan.	2nd QTR 2019
	Develop draft of second market scan	2nd QTR 2019
	Issuance of second market scan to carriers	3rd QTR 2019
	Advisory Committee meeting to review responses to second market scan, contractor's findings and preliminary data analysis	4th QTR 2019
Claims data analysis		
	Begin data analysis	2nd QTR 2019
	Complete and review preliminary results of claims data analysis to date. Identify additional issues for claims analysis.	4th QTR 2019
	Complete final data analysis	2nd QTR 2020
	Compile & report results of data analysis	2nd QTR 2020

Final Grant Project Report & Recommendations	Advisory Committee meeting <ul style="list-style-type: none"> <li>• Review results of claims data analysis</li> <li>• Discuss potential recommendations to respond to project findings.</li> </ul>	3rd QTR 2020
	OIC review of recommendations	3rd QTR 2020
	Draft of final report	3rd QTR 2020
	Final Advisory Committee meeting to review draft report	4th QTR 2020
	Final Report Completed and submitted to CMS	4th QTR 2020